

CAGAYAN ECONOMIC ZONE AUTHORITY
Ongoing Programs and Projects Funded by the NG-GAA
as of June 30, 2023

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)
(a) Name of Project (b) Location (c) Sector/Subsector	Accomplishment	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
1. Dredging and Reclamation Project of Port Irene Phase I Sta. Ana, Cagayan, Cagayan Valley Transportation / Water Transportation	% Completed Physically	75.29%			85.38%								
	Output Indicator	Aims to address the relative shallowness of Port Irene which only allows a 10,000 DWT vessel to dock at a time and also to extend its existing pier											
	Employment Generation/ Beneficiaries Prior to Completion of Project	31											

[Handwritten signature]